

# City Manager's Monthly Report

---

## 2024 Paving Project

- A full rebuild of South Greensboro began on Friday, April 26<sup>th</sup>. Construction should last approximately three weeks
- Next street to be paved will be determined based on remaining available funds for the project

# City Manager's Monthly Report

---

## City Sewer Project Update

Mayor Winecoff and Commissioner Mammay along with City Staff attended the Sewer Steering meeting on May 1<sup>st</sup>. We are working on prioritizing service areas

# City Manager's Monthly Report

---

## 2024/2025 Budget Update

The BOC held a second budget workshop on May 1st. The proposed budget can be viewed at City Hall or on The City's website. A Public Hearing on the budget will be held during the June 4<sup>th</sup> BOC meeting after which a vote will take place to adopt

# City Manager's Monthly Report

## Dams Reconstruction Project

---

**Concrete Pour on the Upper  
Dam Spillway Inlet Floor**



**Tying Steel On The Upper  
Dam Spillway Inlet Weir**



# City Manager's Monthly Report

## Dams Reconstruction Project

Mobilizing Equipment To  
The North Lake Dam



Verifying Utilities Locations  
@ North Lake Dam



# City Manager's Monthly Report

## Dams Reconstruction Project

Excavating For The North  
Lake Bypass Channel



Utilities to be moved from  
North Lake Spillway Bypass



# City Manager's Monthly Report

## Dams Reconstruction Project

Constructing The North Lake  
Dam Bypass Canal



Tying Steel @ Upper Lake  
Dam Box Culvert Upper Slab

