



City of Boiling Spring Lakes

**9 East Boiling Spring Road
Southport, NC 28461
(910) 363-0025**

Gordon Hargrove, City Manager • 910-363-0025 • ghargrove@cityofbsl.org

Dams update post TS Debby

August 9, 2024

The Pine Lake Dam project site sustained damage to the project site. Specifically the upstream cofferdam was lost due to the amount of rain. The downstream cofferdam remains intact. However, due to the loss of the upstream cofferdam, the downstream cofferdam has been overtopped. Once water levels drop, the contractors will repair the damage. This should not affect the overall project schedule.

North Lake Dam project site and Upper Lake project site both need some clean up but both sites came through the event intact.

There are problems at the Sanford Dam project site. The liner used to protect the earthen diversion ditch has been compromised. This has resulted in scouring of the slope of the diversion ditch. However, the diversion ditch is still operating as designed and conditions are improving hourly. The contractor continues to monitor site conditions and will manage the loss of the liner accordingly. Water levels are continuing to recede. Once water has receded to an acceptable level the contractor will make required repairs to the diversion ditch. This will not result in an impact on the overall project schedule.

Gordon Hargrove
City Manager